


BACKSTAGE – CONSTRUCTION ACTIVITIES:

Fire damage to the podium roof from Wednesday's accidental fire is minimal and will be cleaned this coming up week. There were no injuries, no structural damage and the fire was quickly put out due to the fast action of the on-site construction crew and the quick and efficient response from Toronto Fires Services. The first move-ins to Backstage are expected in February. Please check the website for updates.

Saturday, January 23

- Interior suite work.
- Housekeeping work on site including podium deck cleaning and clearing the surface area at Yonge and The Esplanade.



Monday, January 25

- Interior suite work: drywall and finishing.
- Work on the tower and podium exteriors continue.

Tuesday, January 26

- Interior suite work: drywall and finishing.
- Work on the tower and podium exteriors continue.

Wednesday, January 27

- Interior suite work: drywall and finishing.
- Work on the tower and podium exteriors continue.

Thursday, January 28

- Interior suite work: drywall and finishing.
- Work on the tower and podium exteriors continue.

Friday, January 29

- Interior suite work: drywall and finishing.
- Work on the tower and podium exterior continues.